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INSTRUCTIONS:
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each
calendar quarter during which the projects are active.

Report period year: 2010

[] Quarter 1 (Jan 1 — Mar 31)
] Quarter 2 (Apr 1 — Jun 30)
[] Quarter 3 (Jul 1 — Sep 30)
X Quarter 4 (Oct 1 — Dec 31)

WisDOT research program category:
] Policy research X] Wisconsin Highway Research Program
[] Other [] Pooled fund TPF#

Project title: Aesthetic Coatings for Bridge Components

Project investigator: Dr. Al Ghorbanpoor Phone: 414-229-4962 E-mail:
Administrative contact: Peg Lafky Phone: E-mail:
WisDOT contact: Travis McDaniel Phone: E-mail:

WisDOT project ID: 0092-11-07 Other project ID: Project start date: 10/21/2010

Number of extensions: 0

Original end date: 10/20/2012 Current end date: 10/20/2012

Project schedule status:

X] On schedule [ ] On revised schedule [ ] Ahead of schedule [] Behind schedule

Project budget status:

Total Expenditures Total % Funds % Work
Project Budget Current Quarter Expenditures Expended Completed
$120,000.00 $3,000.00 $3,000.00 3% 5%

NOTE: The form fields below will accept formats such as bold, underlining or bullets from pasted text. Text formats
cannot be edited after they have been pasted into the form fields. Attach additional pages or files if necessary.

Project description:

The objectives of this study are to investigate methods and products that may be used in the aesthetic and protection
coating of bridge components and to develop a guideline for cost-effective bridge coating practices. It is envisioned that a
series of coating systems for both steel and concrete will be identified and tested in the laboratory to evaluate their
performance under simulated environmental conditions that are similar to those experienced by bridge components in
Wisconsin. Wisconsin bridge sites, where coating failures and problems have occurred, will be visited to identify and
evaluate the structural details and other factors that have contributed to such coating failures. Upon completion of the
testing and evaluation program, guidelines and specifications language will be developed for selection, application, and
maintenance of such coating materials. Also, recommendations will be made to WisDOT for implementation of the results
of this study.

Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):

The research staff has initiated a review of the available literature concerning standards, guidelines, materials, preparation,
application, structural details, coating testing procedures and standards, and long term performance of various coating
materials for highway bridges and similar applications. Also, the research staff has prepared a survey questionnaire
document that will be sent to responsible WisDOT staff from different regional offices, staff from other states, FHWA
staff, consultants, contractors and manufacturers to document the current coating products, practices, and experiences. A
meeting with the project oversight committee (POC) is being scheduled to review and approve the questionnaire before its



distribution among various users and producers.

Anticipated work next quarter:

The research staff will continue reviewing the available literature, summarizing the results of the review, and enhancing
the survey/questionnaire document during the next quarter. The research team will meet with the POC to discuss the
guestionnaire and survey process as well as obtaining information related to various structural details and bridges with
coating failures and problem contributing factors. The research team will assemble and summarize the results of the
survey that will be used to prepare the interim report as required under the terms of this study.

Circumstances affecting project or budget:
None

Insert Gantt chart and other project documentation — attach additional pages or files if necessary
See attached.
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Staff receiving QPR: Date received:

Staff approving QPR: Date approved:




None.

Gantt Chart:

Quarters/Tasks

1. Literature Review
2. Survey

3. Interim Report

4. Laboratory Testing
5. Future Research

6. Guidelines/Specs
7. Draft Final report

8. Final Report
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